

## MAS Review Board draft workplan

1 January 2025 – 31 December 2026

Nr.	Activities	Comments	Lead
	1. Confirm IMAS		
	2. Amend "maintain" IMAS		
1	IMAS 03.30   Guide to the research of mine action technology	remained generally fit for purpose requiring minor maintenance. The RB concluded that the IMAS Secretary should fix errors such as updating outdated terminology and references. Changes will be documented and shared with the RB for its review. The work will be undertaken and completed by the end of 2025.	IMAS Secretary
2	IMAS 03.40   Test and evaluation of mine action equipment		IMAS Secretary
3	IMAS 07.30   Accreditation of mine action organisations		IMAS Secretary
4	IMAS 07.40   Monitoring of mine action organizations		IMAS Secretary
5	IMAS 09.60   Underwater survey and clearance of EO		IMAS Secretary
6	IMAS 11.10   Guide for the destruction of stockpiled anti-personnel mines		IMAS Secretary
7	IMAS 11.30   National planning guidelines for stockpile destruction		IMAS Secretary
8	IMAS 09.31   Improvised Explosive Device Disposal		IMAS Secretary
9	IMAS 07.10   Guidelines and requirements for the management of land release and	The four land release and survey IMAS (07.10, 07.11,	GICHD <sup>1 2</sup>
	residual contamination operations	08.10 & 08.20), were indicated as a priority for the	
10	IMAS 07.11   Land release	workplan, based on a survey GICHD had undertaken. The RB noted that amendments to these IMAS would impact on other IMAS (07.12, 07.14 & 08.30). As such, the RB will first review the LR and survey documents, before addressing the remaining IMAS, to ensure	
11	IMAS 08.10   Non-technical survey		
12	IMAS 08.20   Technical survey		
13	IMAS 07.12   Quality management		MAG
14	IMAS 07.14   Risk management	consistency and alignment. The first four will	ТВС
15	IMAS 08.30   Post-clearance documentation	four likely to be completed in 2026. Some of these	ТВС
16	IMAS 09.13   Building clearance		NPA

<sup>&</sup>lt;sup>1</sup> GICHD would seek to co-lead the work with an NMAA.

<sup>&</sup>lt;sup>2</sup> Another RB member organization will take over the role of lead once the LR chapters (IMAS 07.10 and 07.11) are completed.



Nr.	Activities	Comments	Lead
17	IMAS 07.31   Accreditation and operational testing of Animal Detection Systems	APOPO identified amendments aimed at making the	ΑΡΟΡΟ
	and handlers	IMAS easier to use and apply.	
18	IMAS 04.10   Glossary of mine action terms, definitions and abbreviations	GICHD will review terminology that is related to	GICHD
		gender, diversity and inclusion.	
	3. Revise IMAS		
19	IMAS 02.10   Guide for the establishment of a mine action programme	These IMAS are outdated but considered relevant to the sector. They will undergo a full revision, with IMAS	ТВС
20	MAS 11.20   Principles and procedures for open burning and open detonation		TDI
	operations	IMAS 10.20 commencing at the start of 2025. TNMA	
21	IMAS 10.20   Safety & occupational health - demining worksite safety	10.20/02, which his related will take place once the	HALO
22		parent IMAS is completed or near completion. 11.20	HALO
		will begin in 2025 Q2 due to TDI availability. Currently no lead RB organization has been identified for IMAS	
	TNMA 10.20/02   Field risk assessments	02.10	
	4. Withdraw IMAS		
23	IMAS 03.10   Guide to the procurement of mine action equipment	These three IMAS were considered no longer relevant to the sector and will be submitted to the SG for withdrawal. Procurement and contracts management requirements are defined according to national	IMAS Secretary
24	IMAS 03.20   The procurement process		IMAS Secretary
25	IMAS 07.20   Guide for the development and management of mine action		IMAS Secretary
25	contracts		INAS Secretary
		legislation and organizational requirements and	
		standardization within the sector does not accurately	
		reflect these circumstances.	
	5. New IMAS		
26	TEP on mechanical competencies	Activities 26 and 27 will be a continuation of an activity	HALO
		in the previous workplan that standardized	
		competencies for core mine action functions.	
27	TEP on EORE competencies	The EORE Advisory Group has proposed including	GICHD /
		standardized EORE competencies into IMAS.	UNICEF